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Phase 3 – Project Development  
 
Overview of Process: 
Investment-Grade Audit (IGA) and Proposal 
Through Negotiations and TO Award 
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The Task Order RFP (TO RFP) 

• Purpose:  Incorporate site-specific requirements 
into TO by modifying, adding to, or deleting IDIQ 
contract terms 

• One RFP issued by agency only to selected ESCO – 
results in one proposal 

– Many IDIQ clauses call for specifics to be spelled 
out in TO-RFP 

– TO-RFP can add requirements not addressed by 
IDIQ 

– TO-RFP language supersedes IDIQ language 
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TO RFP Template  

• The TO-RFP template lists IDIQ sections that 
require additions or amendments to specify 
agency-, site-, or project-specific requirements   

• Minimizes time and effort required for TO RFP 
development 

• Template follows numbering of IDIQ 

• Your Project Facilitator will help draft the RFP 
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One Section From TO RFP Template:  C.21 

C.21 SECURITY REQUIREMENTS 

Specify any different or additional site- or agency-specific safety 

requirements. Consider local process and requirements. 
  

[ ] IDIQ language is acceptable. 

[ ] IDIQ language is acceptable, with the noted additional requirements. 

[ ] Replace the IDIQ language as noted. 
  

C.21.1  Passes and Badges - All contractor employees shall obtain employee and 

vehicle badges and passes, as required by the agency, for the specific TO project 

site prior to the start of on-site work.  The agency will issue badges it requires, 

without charge, and the badges must be worn, clearly visible, by the employees 

at all times while on site.  When an employee leaves the contractor's service, or 

when access is no longer required, the employee's pass and badge shall be 

returned in accordance with agency requirements. 

 C.21.2  Contractor Vehicles - Each contractor vehicle shall display the 

contractor's name such that it is clearly visible.  The agency may issue vehicle 

passes as it determines, and these shall also be displayed so as to be clearly 

visible. 

C.21.3  Contractor Access to Buildings - It shall be the contractor's responsibility, 
through the agency, to obtain access to buildings on the TO project site. 
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The TO RFP Will Evolve With the Project 

• Before the TO RFP is incorporated into the task 
order, it must be revised to incorporate 
negotiated changes in the IGA and/or proposal 
resulting from ongoing discussions (and informal 
negotiations). 
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Consult the Resident Experts 

Those developing the TO RFP must consult with their 
site support organizations in order to properly identify 
and address the site’s requirements in the TO RFP. 
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The Investment-Grade Audit (IGA):   
The Basis for the Proposal 

• Augments, refines, and updates the PA data  

• Establishes energy and O&M baselines 
 
 

• Some IGA findings may differ from agency 
expectations and from assumptions in PA 
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Kickoff Meeting for IGA 

• Kickoff is hosted by site,  facilitated by PF 

• A true partnership between the agency and ESCO 
from this point forward is necessary to develop 
the best possible project 

• Agency should share all relevant 
information with ESCO 

– Tell the ESCO what you want 

– The more detail the ESCO has, 
the better he can address  
agency’s needs 
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Kickoff Meeting Agenda Items 

• Introduction of new staff 

• Milestones and schedule through TO award  

• Access and security procedures 

• Communication protocols 

• Requirements for  IGA report and proposal (e.g., 
content, level of detail)  

• Agency/site-specific requirements in TO RFP 
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At a minimum the kickoff meeting should 
ensure that agency and ESCO agree on: 

• The schedule going forward 

• Buildings included in scope 

• Required ECMs 

• General O&M approach 

• General M&V approach 

• Commissioning 
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IGA Process and Best Practices 

• Agency facilitate site access for multiple ESCO site 
visits 

– Have site experts available 

• Bi-weekly meetings of ESCO and agency during 
the IGA can keep all parties on the same page 

• Agency should continue to share any new or 
changed information with ESCO 

– Scope revisions; problems and opportunities 
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IGA 

IDIQ + TO RFP + Proposal = Task Order 

TO 

IDIQ 

• General scope, 
terms, 
conditions 

TO-RFP 

• Site/agency-
specific 
requirements 

Proposal 

• Technical specs 

• Financial 
schedules 

• IGA findings  
(or IGA report)  
may be: 
– submitted and reviewed as part of the proposal , or 
– submitted separately, before the proposal, and 

reviewed separately 
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Proposal:  Basis for Negotiating the TO 

• The proposal integrates 

– IGA findings (Technical Proposal) 

– Requirements of TO RFP and IDIQ 

– Financial (TO) schedules (Price Proposal) 

• Negotiations to achieve agreement on the task 
order are based on the proposal and any other 
post-IGA submittals. 

• Proposal contents are per IDIQ H.6 
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 This module provides only an 

introduction to the review process 

and best practices 
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Review of Proposal and IGA Findings 

• Don’t be confused about ESPCs –  
Agency must review every word of contract 
before awarding:   
          Proposal – IGA – TO RFP – IDIQ 

• Revisions will likely be necessary before award 

– Agency comment   ESCO response  Resolution  

– Require ESCO to show/track required changes in 
revised version(s) of proposal  
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Review Process and Best Practices 

• Convene the evaluation team  

– Assign parts of proposal to appropriate personnel 

• Establish process and schedule with team and 
ESCO 

• Assign appropriate priority and resources to 
review tasks  

• Deliver on schedule (Don’t incur costs for delays!) 

• Use your PF and FEMP ESPC resources 

• COs: Think ahead to approval process 
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Negotiations/Reviews: 
Proposal  Task Order 

• For the CO, negotiations for a firm-fixed-price 
ESPC task order are essentially the same as any 
other price negotiation 

– Review of proposal (revisions as necessary) 

– Revision of TO RFP to capture all negotiated 
changes 

– Agreement on TO (financial) schedules 

• Remember — no action is an action. 
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Preparing for Award 

• Pre-award requirements met? 

– Financing and bonding (as required) 

– Negotiations in good faith 

• Contract clearance reviews 

• Obtain approvals and complete file 
documentation consistent with agency 
procedures 

• Get authorization from DOE Golden CO 
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Award of Task Order 

• TO is signed and awarded by the agency CO  

• TO incorporates the IDIQ contract 

• Award document consists of: 

– Agency’s task order document 

– TO RFP, revised per negotiations 

– ESCO’s (revised) proposal 

– Subcontracting plan 
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Q1:  How are site-specific requirements (such as 
invoicing procedures) made part of the TO? 

A:  Through the TO-RFP 

Q2:  Name 3 agenda items for the IGA kickoff meeting. 

• Establish milestones and TO award schedule 

• Review requirements for submission of proposal 
(e.g., content, level of detail) 

• Review access and security procedures 

• Clarify agency/site-specific requirements 

• Establish communications protocols 

• Introductions of new personnel 

Review 
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Q3:  What activity establishes the baselines? 

A:  The investment-grade audit (IGA) 

Q4:  What are the 3 main parts of the TO award? 

A:  IDIQ, TO-RFP, and Proposal. 

Q5:  Will the TO-RFP require revision before the 
final award? 

A:  Yes 

Q6:  Who has the authority to award the task 
order? 

A:  The Agency CO 

Review 
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Next:  Module I 

Review of the Proposal – ECMs and Management  Approach  

(The Technical Proposal) 

Lassen National Park Visitors Center 

I - Proposal Rev- ECMs.pptx
K - FP ECMs.pptx

